Task 1 – Weekly Project Plan

PanScience Innovations | Technical Program Manager take-home | Prepared by: Chakshu

Decision summary

Kavach: Red / at risk. Keep Thursday UAT and next-Monday go-live as conditional targets, not unconditional commitments. Start client IP approval immediately; investigate EMI accuracy and call-duration failures. If critical defects or network approval remain open, do not release.

Ledger: Amber. Restore reporting cadence today, resolve the 1,200 duplicate test records using controlled matching and protect Kavach release capacity. Treat WhatsApp birthday offers as a formal out-of-scope change.

Priority / when	Action (what)	Owner	Why / expected outcome
1 · Mon 9:30	Contact Nirmal Finance; disclose four incorrect EMI responses, two ~40-sec disconnects and request immediate network IP approval.	TPM + Dev	Three-working-day approval is a critical external dependency; no false assurance.
2 · Mon	Open defect investigation; preserve call IDs, expected/actual EMI values, timestamps and call traces. Reproduce the four incorrect values and two disconnects.	Sana + Arjun; Meera before leave	Establish root cause and severity before UAT; Meera is unavailable Wed–Fri.
3 · Mon	Send overdue Ledger report and call COO; acknowledge duplicates and explain investigation. Log WhatsApp request as change request.	TPM	Restore trust and prevent unapproved scope expansion.
4 · Mon–Tue	Start IP allow-list approval with client network team; track owner, ticket/reference and committed completion date.	Dev + client network team	Approval takes three working days; starting Monday gives the earliest chance of readiness.
5 · Tue	Review AI test-call cost: compare actual vs budget by call, model/token usage, retries, duration and provider charges; identify drivers and controls.	TPM + Dev + AI/engineering owner	Meet Group CTO's Wednesday deadline; quantify rather than guess.
6 · Tue–Wed	Fix and regression-test EMI data mapping/calculation and call timeout/session handling; define UAT entry criteria.	Arjun + Meera before leave + Sana	Reduce critical defects before controlled UAT.
7 · Wed	Send Group CTO a written cost analysis, root cause, corrective actions, forecast and unresolved risks.	TPM	Explicit CTO deadline; escalate any missing data or decision.
8 · Wed	Readiness checkpoint for Thursday UAT: IP approval status, critical defects, test data, client participants, rollback/stop criteria.	TPM + Dev + Sana + client	UAT proceeds only if safe, meaningful test conditions exist.
9 · Thu	Run controlled UAT if entry gates pass; record each case, evidence, severity, owner and retest result.	Sana + client + TPM	Obtain evidence-based acceptance; stop affected tests for wrong EMI values.
10 · Thu–Fri	Reserve Arjun for Kavach production preparation; Dev validates infrastructure. Schedule Ledger duplicate fix with another qualified engineer or a protected slot only after capacity review.	TPM + Arjun + Dev	Avoid trading a critical Kavach release dependency for a one-day Ledger fix.
11 · Fri	Go/no-go review; confirm UAT sign-off, zero open critical defects, network approval, rollback, monitoring and cost approval.	TPM + Group CTO/release owner + client approver	A Monday release is justified only when all release gates pass.

Postpone / do not start

• WhatsApp birthday automation: outside agreed CRM migration scope; assess through change control and preferably deliver as Phase 2.
• Non-essential Ledger enhancements and cosmetic work until duplicate-data quality and committed migration work are stable.
• Any non-critical Kavach feature changes during release preparation. Do not postpone investigation of the 1,200 duplicates; agree a safe owner and schedule.

Communication to Group CTO

Monday: provide a consolidated red/amber status, top risks, owners, resource conflict and conditional release recommendation. Wednesday: provide the requested AI-cost analysis with evidence, root cause, corrective actions and revised forecast. Friday: provide a go/no-go recommendation and explicit list of any unmet release gates.

Date decision

Keep Thursday UAT and next-Monday go-live as **conditional targets**. Thursday UAT may proceed only if the client network path is approved/working and the known critical defects are fixed or safely isolated with client agreement. Monday go-live proceeds only after successful UAT sign-off and every production gate in Task 6. Otherwise recommend a controlled delay; do

not release with incorrect EMI amounts or unresolved connectivity blockers.

Assumptions

The scenario does not provide calendar dates, baseline estimates, detailed defect causes, exact client IPs, budget values or named client approvers. Relative weekdays are used; owners and dates must be confirmed at the Monday kickoff. No unverified cost or effort numbers are asserted.