# Task 2 – Client Communication

Executive-facing email and call notes | Prepared by: Chakshu

## A. Email reply – Nirmal Finance CTO

**Subject: Kavach – UAT readiness and go-live dependencies**

Dear Sir,

Thank you for confirming your team's availability for Thursday's UAT and next Monday's go-live. We are working toward these dates, but I want to flag three findings from our latest test cycle: 4 of 50 calls returned an incorrect EMI amount, 2 calls ended at approximately 40 seconds, and the telephone provider has changed its IP addresses. Your network team's approval of the new addresses is expected to take three working days.

We have opened engineering and QA investigations and are coordinating the network approval immediately. We will share the defect status, evidence and network-approval progress at our readiness checkpoint before UAT.

Our proposal is to retain Thursday's UAT as a conditional target, provided the call path is available and critical accuracy/connectivity issues are resolved or explicitly agreed as controlled test limitations. Monday remains the target, subject to successful UAT, client sign-off and production readiness. We will not recommend go-live with an unresolved incorrect-EMI or critical connectivity issue.

Regards,
Technical Program Manager
PanScience Innovations

## B. Call notes – Sagar Publications COO

- Apologize for missing Friday's status report; commit to sending the current project status today and restoring a predictable weekly reporting cadence.
- Confirm the migration covers 80,000 customer records and is in Sprint 4 of 6; do not imply the migration is complete.
- Explain that testing found 1,200 duplicate customer records. The suspected contributor is inconsistent phone-number formatting (+91, leading zeroes, spaces); root cause is not yet confirmed.
- Explain the response: profile the affected records, normalize valid phone formats, apply agreed identity matching, quarantine ambiguous matches, rerun migration and reconcile counts.
- Confirm the birthday-offer request is understood, but it is not included in the currently described CRM migration scope.
- Offer options: separate Phase 2 after migration; add to current release with a re-estimated timeline/cost and resource impact; or run a limited pilot after core migration, subject to consent, template and integration checks.
- Recommend Phase 2 to protect data quality and committed migration work, and avoid diverting shared resources from Kavach. Ask the COO to confirm priority and nominate a business owner for requirements.

Communication principle: share known facts, label suspected causes as unconfirmed, give dates only when agreed, and avoid promising a release date before the impact assessment.