Task 4 – Change Request: WhatsApp Birthday Offers

Sagar Publications | Scope, options, impact and recommendation

1. Request and current scope

Client request: Sagar Publications wants the new CRM to automatically send WhatsApp birthday offers to customers at go-live. The scenario's current agreed scope is migration of 80,000 customer records from the old CRM to the new CRM (currently Sprint 4 of 6). No WhatsApp marketing automation, template management, consent workflow or campaign reporting is identified in the supplied scope. Treat this as a scope change, not a small assumed enhancement.

2. Delivery options and impact

Option	Time impact	Cost / effort impact	Kavach impact
A. Phase 2 after CRM migration (recommended)	No change to the current migration milestone if separately planned.	Additional estimate after discovery: WhatsApp provider/API, templates, consent, scheduling, monitoring, reporting and QA.	No planned impact; separate capacity and owner required.
B. Add to current release	Likely extends delivery or displaces committed migration work; needs discovery and re-baseline.	Highest near-term effort; integration, security/privacy, template approval, opt-out, testing and support costs.	High risk of competing for shared backend/frontend/ QA/DevOps capacity and disrupting Kavach go-live.
C. Limited pilot after core migration	Small pilot can follow migration acceptance; still needs a separate approved pilot date.	Moderate initial effort, but not zero: consent checks, approved templates, audience selection, delivery monitoring and support.	Low if staffed separately; medium if shared QA/engineering is borrowed.

3. Recommendation

Choose Option A: Phase 2. Complete and reconcile the core CRM migration first, including resolution of the 1,200 duplicate test records. Then run a short discovery and estimation exercise for birthday campaigns. This protects the current migration commitment and avoids diverting shared resources from Kavach, whose UAT and go-live are time-critical.

4. Estimation approach and approvals

Estimate by work breakdown rather than guessing a single number: requirements and consent review; WhatsApp provider/API setup; template creation and approval; CRM trigger/scheduler; audience and duplicate suppression; opt-out handling; delivery status/webhooks; security and access controls; QA/UAT; deployment, monitoring and support. Identify dependencies, owner availability and vendor charges. Provide a range with assumptions and confidence level after discovery.

Before approval, confirm customer consent/legal basis, opt-out and suppression rules, message frequency, birthday-date data quality, language/templates, campaign audience, failure/retry behavior, reporting, vendor account ownership and support model.

Change-control decision requested

Please confirm whether Sagar Publications accepts Phase 2 as the preferred approach and nominate a business owner. No development should begin until requirements, estimate, revised milestone, acceptance criteria and commercial impact are approved in writing.